0	1/09/2012														gantto
		Q3, 2011		Q4, 2011			Q1, 2012			Q2, 2012			Q3, 2012		
#	Name	August	September	October	November	December	January	February	March	April	May	June	July	August	September
32															
33	Organize information for website														
34	Organize Information for Booklets														
35															
36	Begin Building Website														
37	Begin Building Social Network														
38	Begin Building Professional Forums														
39	Beging Building Infomational Pages														
40															
41	Guerilla Marketing														
42	Bombing Stickers														
43	Flash Flyers														
44	Viral Messageing Phones														
45	Viral Messaging social networks														
46															
47	Finalizing Poster Idea design														
48	Finalizing informational Booklets design														
49	Finalizing website design]	
50	Finalizing Vodeo interviews														
51															
52	Final Working Website														
53	Final Video Campaign														
54	Final Poster campaign														
55	Final A5 Infromational Booklets														
56	Final Research + Class notes profesional	ly													
57	Ethics notes + Questions Professionaly E	3													X
58															
59															
60															
61															
62															
63															
64															
65															